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Water Mill Hamlet Center Major Role Planning
Implementation Framework Support Implementation

Participants Schedule
Pub Priv Civic 4Q021Q03 2Q03 3Q03 4Q03 2004 2005 2006 2007  2008-12 2013+

1 Strategic Planning and Administration
Adoption- Strategic Plan/ Guidelines
Adoption- HO/HC Zoning, MUPDD
Detailed Planning- MUPDD
Establish Water Mill Partnership
Form Business Group within Town-wide Framework
Involve Developers- Contingent Commitments
Detailed Beautification Planning/ Design
Refine Funding Approach

2 Land Assembly/ Partnership
Water Mill Village Sites- Consolidate Properties/ Partners
Town Broker Partnership with Community Club, Others
Define Joint Development Program
Define Shared Access Agreements East of Station Road
Water Mill Mews- Agree on Detailed Plan
Define Shared Access Agreements West of Station Road
Involve Post Office

3 Infrastructure Improvements
Public Rights of Way Perpendicular to Montauk Highway
Montaul Highway Signalization Improvements
Shared Accessway Parallel to Montauk Highway: East
Improvements to Community Club Playfields
Landscaping/ Pedestrian Ways: East
Shared Accessway Parallel to Montauk Highway: West
Landscaping/ Pedestrian Ways: West

4 Project Development
MUPDD: Water Mill Village site/ Community Club
Potential Water Mill Mews Antique Center
Possible Post Office Expansion/ Relocation
Other Private Hamlet Center Development
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