



**Francis Zappone**  
*Deputy Supervisor*

**TOWN OF**  
**SOUTHAMPTON**  
116 Hampton Road, Southampton, NY 11968

**Telephone: (631) 283-6055**  
**Fax: (631) 287-5708**  
**fzappone@southamptontownny.gov**

---

February 10, 2023

**New York State Department of Environmental Conservation**

625 Broadway, 12<sup>th</sup> Floor

Albany, NY 12233-7015

Attn: Melissa Sweet PE, Project Manager, Division of Environmental Remediation.

P: (518) 402-9614 | F: (518) 402-9627 | [melissa.sweet@dec.ny.gov](mailto:melissa.sweet@dec.ny.gov)

**Re: Monthly Progress Report for Jan. 10, 2022 to Feb. 10, 2023**  
**Former Damascus Landfill**  
**East Quogue, New York**  
**NYSDEC BCP Site #C152253**

Dear Ms. Sweet,

The Town of Southampton is pleased to submit this progress report to the NYSDEC regarding the investigative activities at the Former Damascus Road Landfill.

Since the previous Progress Report was prepared for the above-referenced site, additional activities that have been completed include the following:

- Received the PFAS data report from the contracted laboratory in late January 2023 associated with the soil and groundwater samples collected during the advancement of the 14 on-site soil borings completed in December 2022 as part of the first part of Phase 4.
- A draft letter report summarizing the PFAS data described above will be provided to the NYSDEC during this reporting period. The report will summarize the findings and present our recommendations with regard to completing the second part of Phase 4. The second part of Phase 4 includes the collection of additional soil samples from up to 10 soil boring locations for VOCs, SVOC, metals and 1,4 dioxane analysis. In addition, in accordance with D&B's email dated January 4, 2023, sample locations completed in December 2022 with a PFAS concentrations above 1 ppb will also be resampled so that the samples can be analyzed for PFAS before SPLP analysis (total PFAS) and for PFAS after performing the SPLP extraction so that the total and leachate concentration data can be compared.

In the following month, we plan to perform the following:

- The Town will advance to the second part of Phase 4 as detailed above.
- In addition, the Town will advance to Phase 5 of the RI in February 2023 which includes the completion of six off-site vertical profile borings (OSPB-1 through OSPB-6) where additional groundwater samples will be collected for PFAS analysis.

Please feel free to contact me at 631 283 6055 x 1865 if you have any questions.

Respectfully,



Francis Zappone  
Deputy Supervisor

cc: [stephanie.selmer@health.ny.gov](mailto:stephanie.selmer@health.ny.gov)  
[eric.weinstock@woodplc.com](mailto:eric.weinstock@woodplc.com)  
[robert.gersh@woodplc.com](mailto:robert.gersh@woodplc.com)  
[TFox@db-eng.com](mailto:TFox@db-eng.com)  
[FDeVita@db-eng.com](mailto:FDeVita@db-eng.com)