



Francis Zappone
Deputy Supervisor

TOWN OF
SOUTHAMPTON
116 Hampton Road, Southampton, NY 11968

Telephone: (631) 283-6055
Fax: (631) 287-5708
fzappone@southamptontownny.gov

March 8, 2024

New York State Department of Environmental Conservation

625 Broadway, 12th Floor

Albany, NY 12233-7015

Attn: Melissa Sweet PE, Project Manager, Division of Environmental Remediation.

P: (518) 402-9614 | F: (518) 402-9627 | melissa.sweet@dec.ny.gov

Re: Monthly Progress Report for February 1, 2024 to February 29, 2024
East Quogue, New York
NYSDEC BCP Site #C152253

Dear Ms. Sweet,

The Town of Southampton is pleased to submit this progress report to the NYSDEC regarding the investigative activities at the Former Damascus Road Landfill.

Since the previous Progress Report was prepared for the above-referenced site, additional activities that have been completed include the following:

- A conference call was held on February 27, 2024, between the Town, NYSDEC, NYSDOH, WSP and D&B to discuss the findings of the most recent off-site vertical profile borings completed in November 2023 downgradient of the Damascus Site. The findings were presented in the January 16, 2024, letter report submitted by D&B to the NYSDEC and NYSDOH.
- Based on the findings and discussions during the February 27, 2024, meeting, the following was agreed to:
 - A surface water and surface water sediment sampling program will be developed to assess the potential impacts to surface water bodies in the vicinity of the downgradient limits of the PFAS groundwater plume association with the Site.
 - D&B will draft a letter-type work plan presenting the proposed surface water/surface water sediment sampling plan for submission to the NYSDEC/NYSDOH for review and approval.
 - The NYSDEC requested at least one additional shallow off-site groundwater monitoring well be placed to the east of proposed well cluster DG-04 S, I, D, preferably south of Montauk Highway on Sunset Avenue.

- The NYSDEC agreed that the installation of off-site groundwater monitoring wells as part of Phase 6 of the RI can proceed before undertaking the planned surface water/surface water sediment sampling.

In the following month, we plan to perform the following:

- Draft surface water/surface water sediment sampling work plan for submission to the NYSDEC/NYSDOH
- Advancement of the RI to Phase 6, which includes the installation of off-site groundwater monitoring wells.

Please feel free to contact me at (631) 283-6055 x 1865 if you have any questions.

Respectfully,



Francis Zappone
Deputy Supervisor

cc: stephanie.selmer@health.ny.gov
eric.weinstock@wsp.com
robert.gersh@wsp.com
TFox@db-eng.com
FDeVita@db-eng.com